


**AGENDA
ITEM**

11



AGENDA STAFF REPORT

DATE: May 15, 2019

TO: Mayor and City Council

APPROVED BY: David B. Dale, City Manager *DD*

PREPARED BY: Lilliana Falomir, Public Works Manager *[Signature]*

SUBJECT: Authorize City Manager to Sign Change Order No. 1 with Pyramid Construction and Aggregate, Inc. in the amount of \$20,000.00 for De Las Flores Street Improvement Federal-Aid Project No. CML-5168(030).

=====

Recommendation:

Authorize City Manager to Sign Change Order No. 1 with Pyramid Construction and Aggregate, Inc. in the amount of \$20,000.00 for De Las Flores Street Improvement Federal-Aid Project No. CML-5168(030).

Background:

The City of Calexico Public Works Department received a grant from California Department of Transportation (Caltrans) under Congestions Mitigation & Air Quality (CMAQ) Program for 2017-2018 in the amount of \$403,000.00 for the Project No. CML-5168(030) De Las Flores Street Improvements. The City requested funding to construct De Las Flores Street between Eady Avenue and Kloke Avenue. The project consists of grinding of existing asphalt concrete pavement, paving and surfacing, 8" sewer line, 6" waterline, fire hydrants, remove and replace concrete curb and gutter, traffic striping, utility adjustments and traffic control.

Discussion & Analysis:

On January 23, 2019, the City Council of the City of Calexico awarded a construction contract to Pyramid Construction and Aggregate, Inc. for the above-mentioned project in the amount of \$760,944.58. Due to work that was not anticipated during the design phase and modification needed during construction of said project, Public Works staff is recommending the following:

- Install water and sewer main stub-outs on De Las Flores Street
- Remove one (1) fire hydrant



- Remove 15 LF of 6" PVC water pipe
- Remove thrust blocks
- Remove concrete pad at intersection, grade retention basin and leave excess material in road north of retention basin

With Change Order No. 1 the new contract amount will be \$780,944.58.

Fiscal Impact:


Federal Grant and SB 1 (Local Match) - \$20,000.00.

Coordinated With:

Public Works Department.

Attachment(s):

1. Change Order No. 1



**CITY OF CALEXICO
PUBLIC WORKS DEPARTMENT
CHANGE ORDER NO. 1**

Name of Project: De Las Flores Street Improvements
Federal-Aid Project No. CML-5168(030)
Name of Contractor: Pyramid Construction and Aggregate, Inc.
Date: 05/15/19

#	Description	Price Increase	Price Decrease	Time Extension
1	Install water and sewer main stub-outs on De Las Flores Street	\$ 9,028.25		
2	Remove one (1) fire hydrant		(7,854.20)	
3	Remove 15 LF of 6" PVC water pipe		(664.05)	
4	Remove thrust blocks		(510.00)	
5	Remove concrete pad at intersection, grade retention basin and leave excess material in road north of retention basin	\$ 20,000.00		3 days
	Sub-Total	\$ 29,028.25	(9,028.25)	
	Total	\$	20,000.00	
	Contract Amount	\$	760,944.58	
	Total Contract Amount (Contract + Change Order No. 6)	\$	780,944.58	

David Dale, City Manager
City of Calexico, 608 Heber Avenue, Calexico, California

Carlos Beltran, P.E.
Dynamic Consulting Engineers, Inc., 2415 Imperial Business Park Dr., Suite B, Imperial, California

Archie Abeyta, Project Manager
Pyramid Construction and Aggregate, Inc., 839 Dogwood Road, Heber, California

REQUEST FOR CHANGE ORDER

CHANGE ORDER INITIATED BY (check one)
 PCA _____ OWNER X

CONTRACT NO. _____
 PCA JOB NO. _____
 CHANGE ORDER NO. 1

This contract change order, is made and entered into this, 22nd, day of April, 2013 by and between Pyramid Constrction and Aggregates, Inc. and the City of Calexico for the performance of work located on De La Flores, is as follows:

Item	Cost Code	Description	Approx. Quantity	Unit Mesure	Unit Price	Approx. Amount
		Remove Concrete Pad at intersection				12,000
		Grade retention basin and leave excess material in road north of retention basin				8000
						\$20,000

Original Contract _____
 Previous Change Order(s) _____
 This Change Order _____
 Revised Contract _____

It is understood and agreed by the parties hereto that the forgoing change in contract amount constitutes full compensation for all the changes in the contract work as set forth in this change order. By reason of this change order the time permitted for performance of the contract by the contractor is herby extended (or reduced) by 3 working days.

All other terms and conditions of the contract remain uncharged IN WITNESS WHEREOF, the parties have executed this Change Order on the day and year hereinafter written.

OWNER

PYRAMID CONTRUCTION AND AGGREGATES, INC.

By: _____
 Titel: _____
 Date: _____

By: _____
 Titel: _____
 Date: _____