


AGENDA
ITEM

16



AGENDA STAFF REPORT

DATE: September 4, 2019

TO: Mayor and City Council

APPROVED BY: David B. Dale, City Manager *DD*

PREPARED BY: Lilliana Falomir, Public Works Manager *L. Falomir*

SUBJECT: Authorize City Manager to Sign Change Order No. 4 with Hazard Construction in the amount of \$35,513.36 for Street Improvement Project Asphalt Rubber Composite Layer Overlay on Designated Streets Project No. 2018-100.

Recommendation:

Authorize City Manager to Sign Change Order No. 4 with Hazard Construction in the amount of \$35,513.36 for Street Improvement Project Asphalt Rubber Composite Layer Overlay on Designated Streets Project No. 2018-100.

Background:

On January 18, 2018, the City of Calexico Public Works Department requested bids for the Street Improvement Project Asphalt Rubber Composite Layer Overlay on Designated Streets Project No. 2018-100. The project consists of grinding of existing asphalt concrete pavement, installation of conventional asphalt concrete leveling course, asphalt-rubber aggregate membrane, gap graded asphalt-rubber hot mix, installation of conventional asphalt concrete surface course, slurry seal, remove and replace concrete curb and gutter, traffic striping, loop detectors, utility adjustments and traffic control on the following designated streets:

STREET	FROM	TO
Las Haciendas Drive	Centinela Drive	Sam Ellis Street
Centinela Drive	Las Haciendas Drive	Sam Ellis Street
Sierra Nevada Drive	Las Haciendas Drive	Sam Ellis Street
Las Haciendas Avenue	Las Haciendas Drive	Sam Ellis Street
River Drive	Las Haciendas Drive	Sam Ellis Street
Sam Ellis Street	Kloke Road	Subdivision Limits
Villa Grande Street	Kloke Road	Subdivision Limits
Mendoza Street	F. Chavez Street	Cul-de-sac West
F. Chavez Street	Grant Street	Subdivision Limits
Thieleman Avenue	Grant Street	Subdivision Limits

**AGENDA
ITEM**

16

Fourth Street	Heber Avenue	Blair Avenue
Renaud Court	Encinas Avenue	West to end of Street
Zapata Street	Andrade Avenue	G. Cleveland Avenue
Yturralde Street	Zapata Street	J.B. Rodriguez Street
Villanueva Court	Zapata Street	Cul-de-Sac
E. Medina Street	Zapata Street	J.B. Rodriguez Street
J.M. Grijalva Street	Zapata Street	J.B. Rodriguez Street
F. Pedroza Court	J.M. Grijalva Street	Cul-de-Sac
J.B. Rodriguez Street	Yturralde Street	J.M. Grijalva Street
Blair Avenue	Sherman Street	E. First Street
Nosotros Street	David Navarro Street	West to end of Street
Mary Avenue	E. Seventh Street	E. First Street
Third Street	Heber Avenue	Encinas Avenue
Grant Street	Imperial Avenue	Railroad Tracks

Discussion & Analysis:

On February 21, 2018, the City Council of the City of Calexico awarded a construction contract to Hazard Construction for the above-mentioned project in the amount of \$3,983,996.00. Due to additional work that was not anticipated during the design phase of said project, Public Work staff is requesting that the City Council of the City of Calexico approve the following change order:

- Additional Las Haciendas Curb, Gutter & Sidewalk
- Skin Patch
- Dig-outs & Pave AC Repairs
- ¾" Min. Leveling Course (Credit)
- 1.5" ARHM-GG on Stop Points (Credit)
- Single Adjust Valves (Credit)

With Change Order No. 4 the new contract amount will be \$4,119,618.36.

Fiscal Impact:


Measure "D" - \$35,513.36.

Coordinated With:

Public Works Department.

Attachment(s):

1. Change Order No. 4



**CITY OF CALEXICO
PUBLIC WORKS DEPARTMENT
CHANGE ORDER NO. 4**

Name of Project: Street Improvement Project Asphalt Rubber
Composite Layer Overlay on Designated Streets Project No. 2018-100
Name of Contractor: Hazard Construction
Date: 9/04/19

#	Description	Price Increase	Price Decrease	Time Extension
1	Additional Las Haciendas Curb. Gutter & Sidewalk	\$ 23,055.06		
2	Skin Patch	\$ 19,756.64		
3	Dig-outs & Pave AC Repairs	\$ 15,442.50		
4	3/4" Min. Leveling Course		(11,395.60)	
5	1.5" ARHM-GG on Stop Points		(8,825.24)	
6	Single Adjust Valves		(2,520.00)	
	Sub-Total	\$ 58,254.20	(22,740.84)	
	Total	\$	35,513.36	
	Contract Amount	\$	4,084,105.00	
	Total Contract Amount (Contract + Change Order No. 4)	\$	4,119,618.36	

David Dale, City Manager
City of Calexico, 608 Heber Avenue, Calexico, California

Robert Ortiz, Project Inspector
City of Calexico, 608 Heber Avenue, Calexico, California

Jason Mordhorst, President
Hazard Construction, 6465 Marindustry Place, San Diego, California



Phone (858) 587-3600
Fax (858) 453-6034
6465 Marindustry Place
San Diego, CA 92121
hazardconstruction.com
License No. 750542 A/B

August 26, 2019

City of Calexico
Public Works Department
609 Heber Ave.
Calexico, CA 92231
Attn: Ms. Lilliana Falomir

OC #009

RE: Project 2018-100
Hazard Job No. 18006

Subject: Revised Final Change Order Request

Dear Ms. Falomir,

We request that a change order be issued to pay for the following extra work ordered by the City. A breakdown of the costs, complete with backup documents, is enclosed. Also included is a credit to the City for underrun items.

1. Additional Las Haciendas Curb, Gutter & Sidewalk	23,055.06
2. Skin Patch	19,756.64
3. Dig-outs & pave AC repairs	15,442.50
4. Credit Item 11 (3/4" Min. Leveling Course)	(11,395.60)
5. Credit Item 13 (1.5" ARHM-GG on Stop Points)	(8,825.24)
6. Credit Item 19 (Single Adjust Valves)	<u>(2,520.00)</u>
Total	35,513.36

Please contact me if you have any questions or require further information.

Sincerely,

A handwritten signature in black ink that reads 'Bradley T. Lothers'.

Bradley T. Lothers
Project Manager

CC: J. Mordhorst
M. Thunder

Underrun Items 11, 13, 19

Item	Description	Unit Price	Contract Quantity	Actual Quantity	Quantity Difference	Credit Amount
11	3/4" Min. Leveling Course	0.62	723,879.00	705,499.00	18,380.00	11,395.60
13	1.5" ARHM-GG on Stop Points	148.00	2,026.00	1,966.37	59.63	8,825.24
19	Single Adjust Valves	630.00	86.00	82.00	4.00	2,520.00