


**AGENDA
ITEM**

14



AGENDA STAFF REPORT

DATE: September 5, 2018

TO: Mayor and City Council

APPROVED BY: David Dale, City Manager *DD*

PREPARED BY: Lilliana Falomir, Public Works Manager *L Falomir*

SUBJECT: Authorize City Manager to Sign Change Order No. 1 with Hazard Construction in the Amount of \$305,237.00 for Street Improvement Project Asphalt Rubber Composite Layer Overlay on Designated Streets Project No. 2018-100

=====

Recommendation:

Authorize City Manager to Sign Change Order No. 1 with Hazard Construction in the amount of \$305,237.00 for Street Improvement Project Asphalt Rubber Composite Layer Overlay on Designated Streets Project No. 2018-100.

Background:

On January 18, 2018, the City of Calexico Public Works Department requested bids for the Street Improvement Project Asphalt Rubber Composite Layer Overlay on Designated Streets Project No. 2018-100. The project consists of grinding of existing asphalt concrete pavement, installation of conventional asphalt concrete leveling course, asphalt-rubber aggregate membrane, gap graded asphalt-rubber hot mix, installation of conventional asphalt concrete surface course, slurry seal, remove and replace concrete curb and gutter, traffic striping, loop detectors, utility adjustments and traffic control on the following designated streets:

STREET	FROM	TO
Las Haciendas Drive	Centinela Drive	Sam Ellis Street
Centinela Drive	Las Haciendas Drive	Sam Ellis Street
Sierra Nevada Drive	Las Haciendas Drive	Sam Ellis Street
Las Haciendas Avenue	Las Haciendas Drive	Sam Ellis Street
River Drive	Las Haciendas Drive	Sam Ellis Street
Sam Ellis Street	Kloke Road	Subdivision Limits
Villa Grande Street	Kloke Road	Subdivision Limits
Mendoza Street	F. Chavez Street	Cul-de-sac West
F. Chavez Street	Grant Street	Subdivision Limits
Thieleman Avenue	Grant Street	Subdivision Limits

**AGENDA
ITEM
14**

Fourth Street	Heber Avenue	Blair Avenue
Renaud Court	Encinas Avenue	West to end of Street
Zapata Street	Andrade Avenue	G. Cleveland Avenue
Yturalde Street	Zapata Street	J.B. Rodriguez Street
Villanueva Court	Zapata Street	Cul-de-Sac
E. Medina Street	Zapata Street	J.B. Rodriguez Street
J.M. Grijalva Street	Zapata Street	J.B. Rodriguez Street
F. Pedroza Court	J.M. Grijalva Street	Cul-de-Sac
J.B. Rodriguez Street	Yturalde Street	J.M. Grijalva Street
Blair Avenue	Sherman Street	E. First Street
Nosotros Street	David Navarro Street	West to end of Street
Mary Avenue	E. Seventh Street	E. First Street
Third Street	Heber Avenue	Encinas Avenue
Grant Street	Imperial Avenue	Railroad Tracks

Discussion & Analysis:

On February 21, 2018, the City Council of the City of Calexico awarded a construction contract to Hazard Construction for the above-mentioned project in the amount of \$3,678,759.00. Due to additional work that was not anticipated during the design phase of said project, Public Work staff is requesting that the City Council of the City of Calexico approve the following change order:

- Additional catch basin on the southwest corner of Grant St. and Harold Ave.
- Added base under curb and gutter, original contract locations
- Four (4) additional catch basin relocations on 3rd Street
- Two (2) additional catch basin relocations on Blair St.
- One (1) additional catch basin relocation on Grant. St.
- Six Hundred Sixty-Two (662) LF of additional curb & gutter on Grant St.
- Seven Hundred Eighty-Four (784) SF of additional sidewalk on Grant St.
- Six Hundred Sixty-Two (662) LF of additional base under curb & gutter on Grant St.
- Eight Hundred Sixty-Four (864) SF of additional concrete driveway approach on Grant St.

With Change Order No. 1 the new contract amount will be \$3,983,996.00.

Fiscal Impact:


Measure "D" - \$305,237.00

Coordinated With:

Public Works Department.

Attachment(s):

1. Change Order No. 1



**CITY OF CALEXICO
PUBLIC WORKS DEPARTMENT
CHANGE ORDER NO. 1**

Name of Project: Street Improvement Project Asphalt Rubber
Composite Layer Overlay on Designated Streets Project No. 2018-100
Name of Contractor: Hazard Construction
Date: 09/05/18

#	Description	Price Increase	Price Decrease	Time Extension
1	Additional catch basin on the southwest corner of Grant Street and Harold Avenue	\$ 17,393.00		1 week
2	Added base under curb and gutter, original contract locations	\$ 163,821.00		4 weeks
3	Four (4) additional catch basin relocations on 3rd Street	\$ 26,000.00		
4	Two (2) additional catch basin relocations on Blair St.	\$ 13,000.00		
5	One (1) additional catch basin relocation on Grant. St.	\$ 6,500.00		
6	Six Hundred Sixty-Two (662) LF of additional curb & gutter on Grant St.	\$ 39,058.00		3 weeks
7	Seven Hundred Eighty-Four (784) SF of additional sidewalk on Grant St.	\$ 8,624.00		
8	Six Hundred Sixty-Two (662) LF of additional base under curb & gutter on Grant St.	\$ 16,153.00		
9	Eight Hundred Sixty-Four (864) SF of additional concrete driveway approach on Grant St.	\$ 14,688.00		
	Sub-Total	\$ 305,237.00		
	Total	\$	305,237.00	
	Contract Amount	\$	3,678,759.00	
	Total Contract Amount (Contract + Change Order No. 1)	\$	3,983,996.00	

David Dale, City Manager
City of Calexico, 608 Heber Avenue, Calexico, California

Robert Ortiz, Project Inspector
City of Calexico, 608 Heber Avenue, Calexico, California

Bradley T. Lothers, Project Manager
Hazard Construction, 6465 Marindustry Place, San Diego, California