


AGENDA
ITEM


19




AGENDA STAFF REPORT

DATE: June 15, 2022

TO: Mayor and City Council

APPROVED BY: Diego Favila, Interim City Manager 

PREPARED BY: Lilliana Falomir, Public Works Manager – Administrative 

SUBJECT: Authorize Interim City Manager to Sign Change Order No. 1 with Pyramid Construction & Aggregates, Inc. in the Amount of \$74,617.00 for Calexico International Airport Taxiway A Rehabilitation FAA AIP No. 3-06-0034-018-2020; 3-06-0034-021-2021.

=====

Recommendation:

Authorize Interim City Manager to Sign Change Order No. 1 with Pyramid Construction & Aggregates, Inc. in the amount of \$74,617.00 for Calexico International Airport Taxiway A Rehabilitation FAA AIP No. 3-06-0034-018-2020; 3-06-0034-021-2021.

Background:

On September 20, 2021, the City of Calexico Public Works Department requested bids for the Calexico International Airport Taxiway A Rehabilitation FAA AIP No. 3-06-0034-018-2020; 3-06-0034-021-2021. The project consists of reconstructing the pavement of the full length parallel taxiway and adjacent interfacing pavement areas with a completely new asphalt concrete pavement section, and other incidental improvements such as shoulder and infield grading, installation of drainage improvements, airfield lights and sign relocations, adjustment to grade, pavement markings, perimeter fence relocation, and other miscellaneous items.

Discussion & Analysis:

On November 3, 2021, the City Council of the City of Calexico awarded a construction contract to Pyramid Construction & Aggregates, Inc. for the above-mentioned project in the amount of \$3,129,808.71. Due to work that was not anticipated during the design phase and modification needed during construction of said project, Public Works staff is recommending the following:

- Removal and replacement of 417 linear feet of 4" sewer line.
- Removal of Haybales due to airport security.

AGENDA
ITEM
19

With Change Order No. 1 the new contract amount will be \$3,204,425.71.

Fiscal Impact:

Capital Improvement Program Budgeted Item for FY 2021-2022	
Federal Grant – Federal Aviation Administration	\$74,617.00
Total	\$74,617.00


Coordinated With:

City Manager's Office.
Public Works Department.

Attachment(s):

1. Pyramid Construction & Aggregates, Inc. Change Order No. 1.

**CITY OF CALEXICO
PUBLIC WORKS DEPARTMENT
CHANGE ORDER NO. 1**



Name of Project: Taxiway A Rehabilitation
 FAA AIP No. 3-06-0034-018-2020; 3-06-0034-021-2021
 Name of Contractor: Pyramid Construction and Aggregate, Inc.
 Date: 06/15/2022

#	Description	Price Increase	Price Decrease	Time Extension
1	Removal and replacement of 417 LF of 4" sewer line (See Exhibit A for detail)	\$ 59,567.00		5 Calendar Days
2	Removal of haybales (See Exhibit A for detail)	\$ 15,050.00		
	Sub-Total	\$ 74,617.00	-	
	Total	\$	74,617.00	
	Contract Amount	\$	3,129,808.71	
	Total Contract Amount (Contract + Change Order No. 1)	\$	3,204,425.71	

Diego Favila, Interim City Manager
 City of Calexico, 608 Heber Avenue, Calexico, California

Peter Bonello, Principal Civil Engineer
 AE Consulting, Inc., 143 Yorba Street, Tustin, California

Archie Abeyta, Project Manager
 Pyramid Construction and Aggregates, Inc., 839 Dogwood Road, Heber, California



**PYRAMID
CONSTRUCTION
AND AGGREGATES, INC.**

General Engineering Contractor
State Contractor Lic. No. 866533

June 9,2022

Attn: Peter Bonello
A E Consultant Inc

RE: Calexico International Airport
Taxiway A Rehabilitation
3-06-0034-018-2020,3-06-0034-
021-2021

Subject: RFCO # 2

Peter,

As discussed in this mornings meeting, here is the breakdown for the RFCO #2.

Item #1 Sewer Line

Remove existing pipe and dig down to desired elevation	
Backhoe operated 2-Days@\$1800 per day	\$3,600.00
Laborers \$900 X 2 laborers X 2 days	\$3,600.00
Export of all material (Lime treat/overexcavation	\$2,000.00

417 LF of 4" SDR	
5 Cleanouts	
2 Cans to protect cleanouts in asphalt	
Spacers for keeping pipe 6" above bottom of trench (Pipe + 10%)	\$4,444.50

GPS Pipe to elevation/Place Pipe	
Backhoe Operated 3-Days @1800 per day	\$5,400.00
Laborers \$900 X 2 laborers X 3 days	\$5,400.00

Encasing of trench to ensure elevation	\$28,526.00
Slurry 49 CY -From Concrete to bottom of P-208@ \$121.00 CY	\$4,598.00
Labor for slurry	\$2,000.00

Total	\$59,567.00
--------------	--------------------

New/old pipe- Give back to the City of Calexico

Days added to contract

Digging old pipe and grading	2 days
Install encasement	5 days
Pour Slurry	1 days
Cure of Slurry	3 days
Regrade Aggregate base	1 day


Complete tasks during other activities 9 Days

Total 3 days

Item #2 Removal of Haybales

966 H Caterpillar Wheel Loader Operated @\$2,800 per day X 1 day	\$2,800
320 C Caterpillar Wheel Loader Operated @\$2,600 per day X 1 day	\$2,600
Trucking 12 truck loads @ 3 hours per load(includes loading) X \$125	\$4,500
Dump fees 5 Tons per truck x 12 @\$85 a ton to dump at Republic	\$4,250
Laborer/Flagger	\$ 900
Total	\$15,050

Regards,



Archie Abeyta
Pyramid Construction and Aggregates, Inc.
Project Manger