AGENDA
ITEM

10

AGENDA STAFF REPORT

DATE: January 23, 2019

TO: Mayor and City Council

APPROVED BY: David B. Dale, City Manager DD

PREPARED BY: Lilliana Falomir, Public Works Manager

SUBJECT: Authorize City Manager to Sign Change Order No. 3 with Pyramid Construction and Aggregate, Inc. in the amount of $418,700.00 for Cesar Chavez Blvd. Improvements Federal-Aid Project No. HPLUL-5168(017).

==========

Recommendation:

Authorize City Manager to Sign Change Order No. 3 with Pyramid Construction and Aggregate, Inc. in the amount of $418,700.00 for Cesar Chavez Blvd. Improvements Federal-Aid Project No. HPLUL-5168(017).

Background:

The City of Calexico Public Works Department has received a grant from the Department of Transportation for construction in the amount of $7,104,240.00 (Federal $5,500,000.00 and Local Match $1,604,240.00) for Federal Project No. HPLUL-5168(017) Cesar Chavez Blvd./Calexico-West Port of Entry between HWY 98 and Second Street HPLUL-5168(017) Cesar Chavez Blvd./Calexico-West Point of Entry between HWY 98 and Second Street.

On August 1, 2018 the City Council of the City of Calexico awarded a construction contract to Pyramid Construction and Aggregate, Inc. for the above-mentioned project in the amount of $6,022,219.00. On November 7, 2018, the City Council authorized the City Manager to sign Change Order No. 2 bringing the total contract amount to $6,356,907.00.

Discussion & Analysis:

Due to additional work that was not anticipated during the design phase of said project, Public Work staff is requesting that the City Council of the City of Calexico approve the following change order:

- Install LED for the traffic street light in lieu of sodium lights

AGENDA ITEM

10

- Increase height of concrete retaining wall
- Install additional K-rail/barriers on Cesar Chavez Blvd. between Grant Street and 2nd Street
- Install 6 ft. chain link fence on east side of Cesar Chavez Blvd. along railroad.

With Change Order No. 3 the new contract amount will be $6,775,607.00.

Fiscal Impact:

Federal Grant	$418,700.00
Total	$418,700.00

Coordinated With:

Public Works Department.

Attachment(s):

1. Change Order No. 3

CITY OF CALEXICO
PUBLIC WORKS DEPARTMENT
CHANGE ORDER NO. 3

Name of Project: Cesar Chavez Blvd. Improvements
Federal-Aid Project No. HPLUL-5168(017)
Name of Contractor: Pyramid Construction and Aggregate, Inc.
Date: 01/23/19

#	Description	Price Increase	Price Decrease	Time Extension
1	Install LED for the traffic street light in lieu of sodiun lights	$ 6,200.00		0
2	Increase height on concrete retaining wall	$ 34,500.00		5
3	Provide chain link fence on east side of Cesar Chavez along railroad	$ 82,000.00		12
4	K-rail/barrier on Cesar Chavez Blvd. from Grant St and 2nd Street	$ 296,000.00		21
	Sub-Total	$ 418,700.00		
	Total	$	418,700.00	
	Contract Amount	$	6,356,907.00	
	Total Contract Amount (Contract + Change Order No. 3)	$	6,775,607.00	

David Dale, City Manager
City of Calexico, 608 Heber Avenue, Calexico, California

Sameer Patel, Project Engineer
The Holt Group, Inc., 1601 N. Imperial Avenue, El Centro, California

Archie Abeyta, Project Manager
Pyramid Construction and Aggregate, Inc., 839 Dogwood Road, Heber, California