



FOR CLERK USE ONLY  
City Council  
Item No. 12

## CITY COUNCIL AGENDA FACT SHEET

General Services

Department

7/20/2010

Requested Date

## 1. Request:

Council Approval

☒Information Only/  
Presentation☐

Other (specify)

☐

Hearing

☐

## 2. Requested Action:

Authorize staff to file notice of completion for the 2010 Street Improvement Project.

## 3. Fiscal Impact:

Revenue:

Increase

☐

Source:

Decrease

☐

Amount:

Cost:

Increase

☐

Source:

Decrease

☐

Amount:

Does Not Apply ☒

## 4. Reviewed By:

Finance Dept. on

By:

Comments:

City Attorney on

By:

Comments:

Note: Back up must be submitted along with this form. Deadline is 5:00 p.m., 2 Fridays before the scheduled meeting date.

## CLERK USE ONLY:

CITY COUNCIL DATE:

Action

☐

Filing

☐

Consent

☐

Presentation

☐

Hearing

☐

Other(specify)

☐

Reviewed by: City Clerk

City Manager

Date


Date

# **CITY COUNCIL AGENDA REPORT**

**SUBJECT:** Authorize Staff to File Notice of Completion for the Street Improvements For Rosas Street, Iris Avenue, Paseo de su Alteza, Rancho Elegante, Fifth Street, Seventh Street, Grant Street, David Navarro Avenue and Sunset Street.

**AGENDA DATE:** July 20, 2010

**PREPARED BY:** Nick Fenley, General Services Director



**REVIEWED BY:** Armando Villa, Assistant City Manager

**APPROVED FOR AGENDA BY:** Victor M. Carrillo, City Manager

**RECOMMENDATION:** It is recommended that the City Council authorize staff to file the Notice of Completion for the 2010 Street Improvement Project (Rosas Street, Iris Avenue, Paseo de su Alteza, Rancho Elegante, Fifth Street, Seventh Street, Grant Street, David Navarro Avenue and Sunset Street.)

**FISCAL IMPACT:** Release of ten percent retention \$23,613.55

**BACKGROUND INFORMATION:** On January 16, 2010, the City Council awarded the 2010 Street Improvement Project to Aggregate Products, Inc., 9500 Beverly Road, Pico Rivera, Ca, in the amount of \$1,383,098.00. Changes to the scope of work increased the total cost by \$340,203.15, total project cost \$1,723,301.15. Notice to Proceed as given with a start date of February 1, 2010 and project was completed June 1, 2010.

**DISCUSSION:**

**Agenda Item No.** \_\_\_\_\_

**Page** \_\_\_\_\_ **of** \_\_\_\_\_