AGENDA ITEM

7



### AGENDA STAFF REPORT

**DATE:** March 3, 2021

TO: Mayor and City Council

APPROVED BY: Miguel Figueroa, City Manager

PREPARED BY: Lilliana Falomir, Public Works Manager – Administrative

SUBJECT: Authorize City Manager to Sign Change Order No. 1 with Tom

Watson Inc. in the amount of \$53,731.22 for Sport Lighting at

Adrian C. Cordova Memorial Park Project No. 2020-400

#### Recommendation:

It is recommended that the City Council of the City of Calexico approve the following:

1. Authorize City Manager to Sign Change Order No. 1 with Tom Watson Inc. in the amount of \$53,731.22 for Sport Lighting at Adrian C. Cordova Memorial Park Project No. 2020-400.

#### Background:

On June 16, 2020, the City of Calexico Public Works Department requested bids for sport lighting at Adrian C. Cordova Memorial Park Project No. 2020-400. The project consists of installing sporting lighting at three (3) baseball fields with the option of also installing sport lighting at the soccer field, basketball court and parking lot with new 1500W and 1000W metal halide/LED fixtures, sport lighting poles & assemblies, pole foundations, SES meter pedestal, lighting panel boards, step down transformer, lighting control cabinet, wiring, conduit, sport lighting system calculation and design, hardware and accessories.

#### Discussion & Analysis:

On July 15, 2020, the City Council of the City of Calexico awarded a construction contract to Tom Watson, Inc. in the amount of \$755,501.00 that only included sport lighting for three (3) baseball fields, one (1) soccer field and one (1) basketball court. Due to additional items requested by Imperial Irrigation District (IID) and additional work that was not anticipated during the design phase of said project, Public Works staff is requesting that the City Council of the City of Calexico authorize the City Manager to sign Change Order No. 1 with

Tom Watson, Inc. in the amount of \$53,731.22. Change Order No. 1 includes the following work:

#	Description	Price
		Increase
	Installation of Conduit System as per Imperial Irrigation	
1	District request	\$ 53,731.22

With Change Order No. 1 the new contract amount will be \$809,232.22.

#### Fiscal Impact:

Budgeted Item for FY 2020-2021 – Capital Improvement Program	
Bravo-Victoria/Eastside Village Assessment	\$53,731.22
(261-90-978-56003-000)	•
Total	\$53,731.22

#### **Coordinated With:**

Public Works Department.

#### Attachment(s):

1. Change Order No. 1.

# CITY OF CALEXICO PUBLIC WORKS DEPARTMENT CHANGE ORDER NO. 1



Name of Project: Sport Lighting at Adrian C. Cordova Memorial Park Name of Contractor: Tom Watson, Inc. Date: 03/03/2021

#	Description		Price	Price	Time
			Increase	Decrease	Extension
	Installation of Conduit System as per Imperial Irrigation				
1	District request	\$	53,731.22		
		<u> </u>			
		-			
		-			
	Sub-Total	\$	53,731.22		
	Total	\$		53,731.22	
	Contract Amount	\$		755,501.00	
	Total Contract Amount (Contract + Change Order No. 1)	\$		809,232.22	

Miguel Figueroa, City Manager
City of Calexico, 608 Heber Avenue, Calexico, California
Lilliana Falomir, Public Works Manager - Administrative
City of Calexico, 608 Heber Avenue, Calexico, California
City of Calexico, 606 Heber Avenue, Calexico, California
Tom Watson, President
•
Tom Matson Inc. 1199 Industry May, El Centro, California



License #644243 1199 Industry Way El Centro, CA 92243 PH: 760.352.7776 FX: 760.352.7766

Signature

## **PROPOSAL**

DATE

ESTIMATE#

2/10/2021

12670

**Date** 

#### (0) (3) (0) (E)

City of Calexico - Public Works 549 Pierce Avenue Calexico, CA 92231 (Koxilke)

COR #1 IID Conduit system

Adrian Cordova Park - Change order #1 IID Conduit system Calexico, CA.  Provide all labor, materials, and equipment, including all sales taxes, necessary to perform the following dry utilities work:  53,731.22 53,731  53,731.22 53,731  53,731.22 53,731  53,731.22 53,731  53,731.22 53,731  53,731.22 53,731  53,731.22 53,731  53,731.22 53,731  53,731.22 53,731  53,731.22 53,731  53,731.22 53,731  53,731.22 53,731  53,731.22 53,731  53,731.22 53,731  53,731.22 53,731  53,731.22 53,731  53,731.22 53,731  53,731.22 53,731	DESCRIPTION	(e)TY	0.081	TICOTIVALE
5" PVC IID primary conduit system 4" PVC IID secondary conduit system (1) 3 phase transformer pad (4) Guard post Concrete curb around transformer  NotesBid price subject to change when IID release contractor notesPrevailing wage noted  Exclusions **Permits/fees **Bonds **IID fees	Adrian Cordova Park - Change order #1 IID Conduit system Calexico, CA.	Account of the second s		
4" PVC IID secondary conduit system (1) 3 phase transformer pad (4) Guard post Concrete curb around transformer  NotesBid price subject to change when IID release contractor notesPrevailing wage noted  Exclusions  **Permits/fees  **Bonds  **IID fees	Provide all labor, materials, and equipment, including all sales taxes, necessary to perfollowing dry utilities work:	form the	1 53,731.22	53,731.22
NotesBid price subject to change when IID release contractor notesPrevailing wage noted  ExclusionsPermits/feesBid price subject to change when IID release contractor notesBid price subject to change when IID release contractor notes	4" PVC IID secondary conduit system 1) 3 phase transformer pad 4) Guard post			
-~Bid price subject to change when IID release contractor notes -~Prevailing wage noted  Exclusions *Permits/fees *Bonds *IID fees				
**Permits/fees  **Bonds  **IID fees	~Bid price subject to change when IID release contractor notes			
**IID fees	*Permits/fees			
	*IID fees			
·				
TOTAL \$53,731.		TOTAL	<u> </u>	

**Printed Name & Title**