


**AGENDA  
ITEM**

**11**



# AGENDA STAFF REPORT

**DATE:** April 17, 2019

**TO:** Mayor and City Council

**APPROVED BY:** David B. Dale, City Manager

**PREPARED BY:** Lilliana Falomir, Public Works Manager *[Signature]*

**SUBJECT:** Authorize City Manager to Sign Change Order No. 3 with Hazard Construction in the amount of \$35,735.00 for Street Improvement Project Asphalt Rubber Composite Layer Overlay on Designated Streets Project No. 2018-100.

=====

### Recommendation:

Authorize City Manager to Sign Change Order No. 3 with Hazard Construction in the amount of \$35,735.00 for Street Improvement Project Asphalt Rubber Composite Layer Overlay on Designated Streets Project No. 2018-100.

### Background:

On January 18, 2018, the City of Calexico Public Works Department requested bids for the Street Improvement Project Asphalt Rubber Composite Layer Overlay on Designated Streets Project No. 2018-100. The project consists of grinding of existing asphalt concrete pavement, installation of conventional asphalt concrete leveling course, asphalt-rubber aggregate membrane, gap graded asphalt-rubber hot mix, installation of conventional asphalt concrete surface course, slurry seal, remove and replace concrete curb and gutter, traffic striping, loop detectors, utility adjustments and traffic control on the following designated streets:

STREET	FROM	TO
Las Haciendas Drive	Centinela Drive	Sam Ellis Street
Centinela Drive	Las Haciendas Drive	Sam Ellis Street
Sierra Nevada Drive	Las Haciendas Drive	Sam Ellis Street
Las Haciendas Avenue	Las Haciendas Drive	Sam Ellis Street
River Drive	Las Haciendas Drive	Sam Ellis Street
Sam Ellis Street	Kloke Road	Subdivision Limits
Villa Grande Street	Kloke Road	Subdivision Limits
Mendoza Street	F. Chavez Street	Cul-de-sac West
F. Chavez Street	Grant Street	Subdivision Limits
Thieleman Avenue	Grant Street	Subdivision Limits



Fourth Street	Heber Avenue	Blair Avenue
Renaud Court	Encinas Avenue	West to end of Street
Zapata Street	Andrade Avenue	G. Cleveland Avenue
Yturalde Street	Zapata Street	J.B. Rodriguez Street
Villanueva Court	Zapata Street	Cul-de-Sac
E. Medina Street	Zapata Street	J.B. Rodriguez Street
J.M. Grijalva Street	Zapata Street	J.B. Rodriguez Street
F. Pedroza Court	J.M. Grijalva Street	Cul-de-Sac
J.B. Rodriguez Street	Yturalde Street	J.M. Grijalva Street
Blair Avenue	Sherman Street	E. First Street
Nosotros Street	David Navarro Street	West to end of Street
Mary Avenue	E. Seventh Street	E. First Street
Third Street	Heber Avenue	Encinas Avenue
Grant Street	Imperial Avenue	Railroad Tracks

### **Discussion & Analysis:**

On February 21, 2018, the City Council of the City of Calexico awarded a construction contract to Hazard Construction for the above-mentioned project in the amount of \$3,983,996.00. Due to additional work that was not anticipated during the design phase of said project, Public Work staff is requesting that the City Council of the City of Calexico approve the following change order:

- Additional Hot Mix Asphalt Concrete on Grant Street

With Change Order No. 3 the new contract amount will be \$4,084,105.00.

### **Fiscal Impact:**


Measure "D" - \$35,735.00.

### **Coordinated With:**

Public Works Department.

### **Attachment(s):**

1. Change Order No. 3



**CITY OF CALEXICO  
PUBLIC WORKS DEPARTMENT  
CHANGE ORDER NO. 3**

Name of Project: Street Improvement Project Asphalt Rubber  
Composite Layer Overlay on Designated Streets Project No. 2018-100  
Name of Contractor: Hazard Construction  
Date: 04/17/19

#	Description	Price Increase	Price Decrease	Time Extension
1	Additional Hot Mix AC on Grant Street	\$ 35,735.00		
	Sub-Total	\$ 35,735.00		
	Total	\$	35,735.00	
	Contract Amount	\$	4,048,370.00	
	Total Contract Amount (Contract + Change Order No. 3)	\$	4,084,105.00	

---

David Dale, City Manager  
City of Calexico, 608 Heber Avenue, Calexico, California

---

Robert Ortiz, Project Inspector  
City of Calexico, 608 Heber Avenue, Calexico, California

---

Jason Mordhorst, President  
Hazard Construction, 6465 Marindustry Place, San Diego, California



Phone (858) 587-3600  
 Fax (858) 453-6034  
 6465 Marindustry Drive  
 San Diego, CA 92121  
 hazardconstruction.com  
 License No. 750542A

# CHANGE ORDER REQUEST

February 21, 2019

18006- - City of Calexico 2018 OL

Change Order Request No. P03

**To:** Liliana Falomir  
 City Of Calexico  
 608 Heber Avenue  
 Calexico, CA 92231  
**Phone:** 760.768.2160  
**Fax:** 760.768.0992  
**Email:** falomir@calexico.ca.gov

**From:** Brad Lothers  
 Hazard Construction Company  
 6465 Marindustry Place  
 San Diego, CA 92121  
**Phone:** 858.587.3600  
**Fax:** 858.453.6034  
**Email:** blothers@hazardcon.com

The following is for additional Item 14, Asphalt Concrete Pavement, placed on Grant St.

Item	Description	Quantity	UM	Unit Price	Amount	Change (in Days)
1	Add Hot Mix AC Grant St.	293	TN	\$122.00	\$35,735.00	
<b>Total:</b>					<b>\$35,735.00</b>	

Please sign and return a copy of this letter as your acceptance and to allow for its inclusion in our Contract Agreement. Thank you for your cooperation.

Sincerely,  
 HAZARD CONSTRUCTION COMPANY

  
 Brad Lothers  
 Project Manager

Agreed and Accepted:

By: \_\_\_\_\_  
 Signature

Name/Title: Liliana Falomir

Date: \_\_\_\_\_