


AGENDA  
ITEM

**10**



# AGENDA STAFF REPORT

**DATE:** August 18, 2021

**TO:** Mayor and City Council

**APPROVED BY:** Miguel Figueroa, City Manager *MF*

**PREPARED BY:** Lilliana Falomir, Public Works Manager - Administrative *L Falomir*

**SUBJECT:** Authorize City Manager to File Notice of Completion for New Waterline \* Ollie Avenue to Alley West of SR-111 \* SR-98 Widening Project.

=====

## Recommendation:

Authorize City Manager to File Notice of Completion for New Waterline \* Ollie Avenue to Alley West of SR-111 \* SR-98 Widening Project.

## Background:

On December 17, 2020, the City of Calexico Public Works Department – Engineering Division requested bids for New Waterline \* Ollie Avenue to Alley West of SR-111 \* SR-98 Widening Project. The project originally consisted of the installation of a new 8” waterline along the south side of SR-98 (Birch Street) from the east side of Ollie Avenue to an alley located west of/and parallel to SR-111 (Imperial Avenue). The project also included the installation of a new 8” waterline between SR-98 and Roosevelt Avenue, installation of new fire hydrants and new water service laterals to existing residential and commercial sites, yet, in order to reduce the Overall Project Cost and to Complete the project before April 23, 2021 before the CALTRANS SR-98 Widening Project, the original project (before going out to bid) eliminated a “Jack & Bore” Crossing of SR-98 on Ollie Ave. of a proposed 12” Water Line and eliminated a New Sewer Manhole Installation at said intersection. After the bid was awarded the new fire hydrants -required by the fire department- were reached from the existing waterline in Roosevelt Ave, hence the 8” waterline along SR-98 south side was eliminated to avoid any conflicts with the CALTRANS SR-98 Widening Project.

On January 20, 2021, the City Council of the City of Calexico awarded a construction contract to Kay Construction Co. for the above-mentioned project in the amount of \$387,842.00. Due to additional work that was not anticipated during the design phase of said project, the City Council of the City of Calexico authorized the City Manager to sign one (1) change order. The total project amount is \$517,412.00.



**Discussion & Analysis:**

On July 2, 2021, Kay Construction Co. completed the New Waterline \* Ollie Avenue to Alley West of SR-111 \* SR-98 Widening Project, therefore Public Works staff is recommending that the City Council of the City of Calexico authorize the City Manager to file Notice of Completion for said project.

**Fiscal Impact:**

Capital Improvement Program Budgeted Item for FY 2021-2022	
Water Enterprise Funds	\$517,412.00
Total	\$517,412.00

**Coordinated With:**

Public Works Department.

**Attachment(s):**

1. Notice of Completion.

RECORDING REQUESTED BY:  
City of Calexico

AND WHEN RECORDED MAIL TO:  
City of Calexico  
Public Works Department  
608 Heber Avenue  
Calexico, California 92231

SPACE ABOVE THIS LINE FOR RECORDER'S USE

## NOTICE OF COMPLETION

Notice pursuant to Civil Code Section 3093, must be filed within 10 days after completion.

Notice is hereby given that:

1. The undersigned is owner or corporate officer of the owner of the interest or estate stated below in the property hereinafter described:
2. The full name of the owner is City of Calexico
3. The full address of the owner is 608 Heber Avenue, Calexico, California 92231
4. The nature of the interest or estate of the owner is:  
In fee
5. The full names and full addresses of all persons, if any, who hold title with the undersigned as joint tenants or as tenants in common are  
NAMES ADDRESSES  
None
6. The full names and full addresses of the predecessors in interest of the undersigned, if the property was transferred subsequent to the commencement of the work or improvements herein referred to  
NAMES ADDRESSES  
None
7. A work of improvement on the property hereinafter described was completed on 07/02/2021. The work done was installation of a New 8" Waterline along the south side of SR- 98 from the east side of Ollie Ave. to an Alley located west of/and parallel to SR-111 (aka Imperial Ave.). The project also includes the installation of New 8" Waterlines between the SR-98 and Roosevelt Ave., the installation of new fire hydrants, and new water service laterals to existing residences and commercial sites. The project will also include traffic control implementation and erosion control.
8. The name of the contractor, if any, for such work of improvement was Kay Construction Co., 9955 Medina Drive, Santee, CA 92071  
01/20/2021  
(Date of Contract)
9. The property on which said work of improvement was completed is in the City of Calexico, County of Imperial, State of California, and is described as follows:  
New Waterline \* Ollie Avenue to Alley West of SR-111 \* SR-98 Widening Project
10. The street address of said property is Ollie Avenue to Alley West of SR-111 \* SR-98

Dated 08/18/2021

Miguel Figueroa, City Manager  
City of Calexico

### VERIFICATION

I, the undersigned, say: I am the City Manager, the declarant of the foregoing Notice of Completion; I have read said Notice of Completion and know the contents thereof; the same is true to my own knowledge. I declare under penalty of perjury that the foregoing is true and correct.

Executed on August 18, 2021, at Calexico, California

Miguel Figueroa, City Manager  
City of Calexico