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CITY COUNCIL
AGENDA STAFF REPORT

DATE: March 6, 2024

TO: Mayor and City Council

APPROVED BY: Esperanza Colio Warren, City Manage

PREPARED BY: Lilliana Falomir, Public Works Manager - Adminij
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SUBJECT: Presentation: Streets and Alleys Project Status Update.

Recommendation:
Presentation: Streets and Alleys Project Status Update.

Background:

The Public Works Department is responsible for providing and maintaining the City’s
infrastructure, requesting funding for projects, designing and overseeing construction of projects,
and coordinates specific comprehensive programs.

Discussion and Analysis:

Alley Improvement Project — Phase |l

Plans and specifications for Alley Improvement Project — Phase Il were completed by Dynamic
Consulting Engineers. On March 6, 2024, the City Council of the City of Calexico will consider
the approval of bid documents for Alley Improvement Project — Phase Il and authorize the Public
Works Department to send the project out to bid.

Alley Improvement Project — Phase I
Dynamic Consulting Engineers are preparing the plans and specifications for Alley Improvement
Project Phase — llI. Plans are currently 50% completed.

Scaroni Road Improvement between Cole Boulevard and Jasper Road

On February 6, 2024, the Public Works Department issued Task Order No. 2024-001 - Site
Assessment, Prepare Plans, Specifications, Cost Estimate and Bid Package for Scaroni Road
Improvements between Cole Boulevard and Jasper Road to all five (5) On-Call Engineering firms
that were previously approved by City Council on November 17, 2021. On March 6, 2024, the




City Council of the City of Calexico will consider authorizing the City Manager to sign Agreement
of Professional Services between the City of Calexico and Kimley-Horn in the amount of
$38,500.00 for Engineering Services for Scaroni Road Improvements between Cole Boulevard
and Jasper Road.

Cole Boulevard Improvement between M.L. King Avenue and Bowker Road

Plans and specifications have been completed by West & Associates Engineering, Inc. City staff
is currently reviewing the plans and specifications and preparing request for proposals (RFP) for
construction management, geotechnical and inspection services. Approval for bid
documentation is tentatively scheduled for March 20, 2024. )

Sidewalk Improvements: Grant Street, Calexico Street and Van de Graaf

Plans and specifications have been completed by West & Associates Engineering, Inc. City staff
is currently reviewing the plans and specifications and preparing request for proposals (RFP) for
construction management, geotechnical and inspection services. Approval for bid
documentation is tentatively scheduled for April 3, 2024.

Fiscal Impact:
No fiscal impact at this time.
Coordinated With:

City Manager's Office.
Public Works Department.

Attachment(s):

None




